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Originator	 EPA/RL (Oadbois/Goldberg)	 Phone 376-9844/376-9552
Class of Change

[ ] I — Signatories	 [ X ] II - Executive Manager	 [ ] III - Project Manager

Change Title	
05442Establish Inte rim Remedial Action Milestones for the 100-IU-6 Operable Unit (OU)	 3

Description/Justification of Change

This change request establishes new interim milestones to complete remediation of the JA Jones 1 and 600-23
waste sites within the 100-IU-6 OU. These milestones provide for the timely completion of the inte rim remedial
action for these wastes sites. These sites will be remediated as directed by the applicable Record of Decision
(ROD) and associated remedial design documents, which includes the remedial design repo rt (DOE/RL-96-17)
and the sampling and analysis plan (DOE/RL-96-22).s that suppo rt the^j^
milestones and associated remediation schedule. 	 ((i n

Proposed Interim Milestones 	 JAN 3	 ZQOt

Number	 Tile/Description	 EDMC	 Due Date

M-16-41A	 Complete Remedial Action Excavation for JA Jones 1 and 	 July 2001
600-23 Waste Sites

M-16-41B	 Submit Closeout Ve ri fication Package (CVP) for JA Jones	 March 2002
1 and 600-23 Waste Sites for EPA Approval

M-16-41C	 Complete backfill and regrading of JA Jones 1 and 600-23 	 TBD*
revegetation will occur du ring the following planting season

*Complete bacbfill and regrading will be determined with the proposed renegotiation of the A,1-16-03E (Complete Rentedfation
of the Waste Sites in the 300-FF-1 Operable Unit (excluding tire 618-4 Burial Ground) to Include Excavation, Verification,
and Backfilling.

Impact of Change
Establishes milestones to measure project performance and progress towards completion.

Affected Documents
1)	 Hanford Federal Facility Agreement and Consent Order, as amended,

2)	 Remedial Design Report/Remedial Action Work Plan for the 100 Area (DOE/RL-96-17)

3)	 100 Area Remedial Action Sampling and Analysis Plan (DOE/RL-96-22).

Approvals

A',
Ij• ^ ^&C	 &&	 l (!41 .	 '!Approved _Disapproved

DOE W. W. Ballard	 Date

/	 pproved _Disapproved

EPA	 D.	 Sherwood	 ate

_Approved —Disapproved
Ecology	 Date
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Key Assumptions Affecting Schedule and Milestone for Remediation of JA Jones 1 and 600-23
Waste Sites

• The excavation quantities will not significantly exceed the quantities estimated by the remedial
design. Excavation of plumes is not included in the schedule.

• The physical boundary between the JA Jones 1 site (to be excavated) and the 600-1 waste site (no
action) is depicted in attached Figure 1 as can best be determined from WIDS descriptions and
interpretation of surface geophysical data. Excavation beyond this boundary is considered a plume,

• The milestone schedule assumed no treatment and disposal of LDR waste will be needed.

• Backfill materials for the JA Jones I site will consist of overburden and clean soils identified during
remediation. No import backfill is planned. The site will be recontoured/regraded to blend with the
existing topography.

• No backfill, only regrading to leave a safe slope will be performed at the 600-23 waste site.

• Where less than 15 feet of backfill is planned, cleanup levels protective of both direct exposure and
groundwater/Columbia River shall be used for soils that will be within 15 feet of the surface after
remediation.

• Closeout verification packages (CVP) will be prepared in the same general format and protocol for
100 Area CVPs, including associated schedule.
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Figure 1: JA Jones and 600-1 Site Boundary
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